
RESPONSE ACTION CONTRACT 2 
MONTHLY PROGRESS REPORT & COST REVIEW 

CONTRACT No. CONTRACTOR 

i 
I \.. ----- -- 9
  957633 

- --

EP-S1-06-03 

TO No. lo 1 1-RSBD-Bs 1 Q 

Nobis Engineering 

I 
TO NAME 

: lsolvay Coke & Gas 
REPORTING PERIOD 

(August 28, 201 O:.. September 24, 201 O I 
INV# 

Eo48 
TOPO (o. Boone 

I DUE DATE I : :October 24, 2010

Please review the attached monthly invoice and progress report to determine if the costs appear 
to be reasonable and applicable to your Task Order. Then, document your review by completing 
this form and returning it to Julianne Sammut, on or before the due date shown. There are 2 
options for submitting this form - e-mail or submit a hardcopy via interoffice mail. 

To e-mail: To submit a hardco via interoffice mail: 
Click the e-mail button at the end of the form. 
The completed form will automatically. be sent 
to Julianne Sammut. 

Click the print button and send the hardcopy 
via interoffice mail to Julianne Sammut, Mail 
Code OSRR01-5. 

You may retain the attachments for your files. Thank you. 

TASK ORDER INVOICE REVIEW: 
YES NO N/A 

LOE charged is appropriate for work accomplished 0 0 0 

Labor mix is appropriate 0 0 0 

Hours charged by labor category are within the 
0 0 0 

Approved Work Plan Budqet 

ODC (e.g., reproduction, telephone, mail, courier, etc.) 0 0 0 

Computer charges 0 0 0 

Travel 0 0 0 

Equipment 0 0 0 

Level of team subcontractor effort charged is 
0 0 0 

commensurate with progress 

Pool/Non-Team subcontractor (e.g., drillers, analytical 
laboratories, etc.) costs are reasonable and 0 0 0 
appropriate 

NON-TEAM SUBCONTRACTOR(S): 

0 0 0 

** PLEASE EXPLAIN ANY CONCERNS OR ISSUES IN THE COMMENT SECTION ** 

I 
I 
I 

Updated 12/15/09 



RAC2 Monthly Invoice Review Checklist 

CONTRACTOR PERFORMANCE EVALUATION: 

Page 2 of 2 

RATING 

CRITERIA 

QUALITY OF 
SERVICE/PRODUCT 

COST CONTROL 

TIMELINESS OF 
PERFORMANCE 

BUSINESS 
RELATIONS 

OUTSTANDING 

5 

© 

© 1 

© 

© 

EXCELLENT 

4 

o 
o 
o 

o 

GOOD 

3 

o 
o 
o 
o 

FAIR 

2 

o 
o 
o 

o 

POOR 

1 

o 
o 
o 

o 

UNSATISFACTORY 

0 

o 
o 
o 

o 

DETERMINATION: 

/J) Services performed by the contractor support payment of the dollars/hours invoiced 
and appear to be reasonable for the work performed. 

r-s Additional supporting data was requested/received from the contractor and adequately 
^ ^ supports payment of the invoice amount. See comments below. 

r*\ Costs are recommended for suspension since they cannot be verified. See corhments 
provided below. 

ADDITIONAL COMMENTS: 

By checking the "reviewed" box and typing my name and date below, I certify that I have 
reviewed the appropriate monthly invoice and progress report to determine if the costs appear to 
be reasonable and applicable to my Task Order. I have documented any concerns and provided 
supporting documentation, where appropriate. 

X DENISE BOONE 10/18/10 

Reviewed EPA Task Order Project Officer Date 

EPA Contract PO Use Only 

Reviewing Contractor PO Initials: Date Reviewed: 

Updated 12/15/09 



MONTHLY PROGRESS REPORT 
EPA CONTRACT NO. EP-S1-06-03 

TASK ORDER NO. 0011-RS-BD-B51Q 
MILWAUKEE SOLVAY COKE & GAS, MILWAUKEE, Wl 

Nobis Project No. 80011 
TOPO: D. Boone 

ACTIVITY: REMEDIAL INVESTIGATION/FEASIBILITY STUDY OVERSIGHT 

Technical Progress (August 28. 2010 - September 24. 2010) 

Progress for Month 

• Task 01 - Performed routine project management, communication, and cost tracking. 

• Task 01 - Prepared the August 2010 Monthly Progress Report and Invoice and 
submitted to EPA on September 16, 2010. 

• Task 03 - Continued review of the PRP Work Plan for future field activities. 

Potential Issues/Problems 

• No potential issues or problems were identified during this reporting period. 

Corrective Actions 

• No corrective actions were required during this reporting period. 

Analytical Summary (Non-CLP) 

• No non-CLP analytical activities occurred during this reporting period. 

Cost/Schedule 

• The total Level of Effort (LOE) invoiced this reporting period is  technical hours and 
$2,862.33, which represents a cumulative total of  LOE and $277,747.11. Team 
Subcontractor LOE and costs are included in the totals for this reporting period. This 
cost reflects the effort by the Nobis Team in accomplishing the tasks summarized herein. 
Reports 1, 1 A, IB, 2, 3, and 3A show a detailed breakdown of all costs to the task level. 

• Report 1 - Task Level Specific Detail Report reflects the total hours that were incurred 
during the reporting period for Nobis and the Team Subcontractors. The activities 
discussed in the technical progress section reflect the level of effort incurred during this 
reporting period. 

• Report 3 - Variance Report Based on Expended to Date includes an expenditure limit at 
the task level. The expenditure limit established by EPA was distributed among each 
task. 

Task Order 0011 1 September 2010 

non-responsive

non-responsive



REPORT 1: TASK ORDER -- Task Level Specific Detail Report 
Task Order Number: Oi l 

Task Order Title: Milwaukee Solvay Coke & Gas Site, Wl 

Contractor Name: Nobis Engineering 

Contract Number: EP-S1-06-03 

SSID: B51Q 

State: Wisconsin 

Region: New England 

Work Area: RI/FS Oversight 

Action ID: BD 

Operable Unit: 00 

TO Type: Term 

Type Work: 

Task Order Status: On-going 

Performance Based: N 

Contract Period: Base 

TO Period of Performance Start: 5/23/2007 

TO Period of Performance End: 12/31/2010 

Reporting Period From: 8/28/2010 

Reporting Period To: 9/24/2010 

Invoice Date: 10/14/2010 

Invoice Number: A048 

Invoice Purpose: Monthly Progress 

Task Number: 01 

Task Title: Proj Planning & Support 

Task Category: Project planning and support 

Name Job Category 

PRIME CONTRACTOR, Nobis Engineering 

Labor 

Harding, Scott 

Riel, Janet 

Tyler, Elaine 

Cincotta, Rachelle 

SUBTOTAL, Labor 

Other Direct Costs 

Reproduction 

SUBTOTAL, Other Direct Costs 

Engineer Sr Total 

Finance Manager Total 

Cost Reporter Total 

Project Administrator Total 

Current 

Hours Dollars 

 

88.50 

64.52 

117.50 

127.69 

398.21 

0.60 

0.60 

Cumulative 

Hours Dollars 

9,054.52 

1,766.52 

9,869.96 

2,343.69 

52,681.06 

53.57 

151.84 

Approved Budget 

Hours Dollars 

47,806 22 

5,153.82 

9,633.32 

478.00 

116,072.76 

25 00 

1,327.79 

TOTAL, Nobis Engineering COSTS 398.81 52,832.90 117,400.55 

Page 1 of 5 
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REPORT 1: TASK ORDER -- Task Level Specific Detail Report 
Task Order Number: Oi l 

Task Order Title: Milwaukee Solvay Coke & Gas Site, Wl 

Contractor Name: Nobis Engineering 

Contract Number: EP-S1-06-03 

SSID: B51Q 

State: Wisconsin 

Region: New England 

Work Area: RI/FS Oversight 

Action ID: BD 

Operable Unit: 00 

TO Type: Term 

Type Work: 

Task Order Status: On-going 

Performance Based: N 

Contract Period: Base 

TO Period of Performance Start: 5/23/2007 

TO Period of Performance End: 12/31/2010 

Reporting Period From: 8/28/2010 

Reporting Period To: 9/24/2010 

Invoice Date: 10/14/2010 

Invoice Number: A048 

Invoice Purpose: Monthly Progress 

Task Number: 01 

Task Title: ProJ. Planning & Support 

TOTAL, Weston Solutions COSTS 

Task Category: Project planning and support 

294.49 49,897.34 

Name Job Category 

Current 

Hours Dollars 

Cumulative 

Hours Dollars 

Approved Budget 

Hours Dollars 

TEAM SUB CONTRACTOR, Weston Solutions 

Labor 

Nowacl<, Bette L 

Engineer Sr Total 

Foster, Cavell A 

Cost Reporter Total 

SUBTOTAL, Labor 

176.99 

117.50 

294.49 

27,779.66 

4,547.71 

49,577.96 

47,267.73 

5,088.76 

62,394.29 

64,257.47 

SUBTOTALS FOR TA E AND TEAM SUBS) 

Name Job Category Hour Dollars 

e 

Ho Dollars 

udget 

H Dollars 

SUBTOTAL, LABOR 

SUBTOTAL, OTHER DIRECT COSTS 

SUBTOTAL, SUBPOOL 

SUBTOTAL, SUBPOOL FEE 

SUBTOTAL, TASK 01 COSTS 

692.70 

0.60 

0.00 

0.00 

693.30 

102,259.02 

471.22 

0.00 

0.00 

102,730.24 

178,467.05 

3,190.97 

0.00 

0.00 

181,658.02 

Page 2 of 5 
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REPORT 1: TASK ORDER -- Task Level Specific Detail Report 
Task Order Number: Oil 

Task Order Title: Milwaukee Solvay Coke & Gas Site, Wl 

Contractor Name: Nobis Engineering 

Contract Number: EP-S1-06-03 

SSID: B51Q 

State: Wisconsin 

Region: New England 

Work Area: RI/FS Oversight 

Action ID: BD 

Operable Unit: 00 

TO Type: Term 

Type Work: 

Task Order Status: On-going 

Performance Based: N 

Contract Period: Base 

TO Period of Performance Start: 5/23/2007 

TO Period of Performance End: 12/31/2010 

Reporting Period From: 8/28/2010 

Reporting Period To: 9/24/2010 

Invoice Date: 10/14/2010 

Invoice Number: A048 

Invoice Purpose: Monthly Progress 

Task Number: 03 

Task Title: Field Investigation/Data 

Task Category: Field investigation 

Name Job Category 

Current 

Hours Dollars 

Cumulative 

Hours Dollars 

Approved Budget 

Hours Dollars 

PRIME CONTRACTOR, Nobis Engineering 

TOTAL, Nobis Engineering COSTS 0.00 0.00  464.67  22,108.11 

Page 3 of 5 
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REPORT 1: TASK ORDER -- Task Level Specific Detail Report 
Task Order Number: Oi l 

Task Order Title: Milwaukee Solvay Coke & Gas Site, Wl 

Contractor Name: Nobis Engineering 

Contract Number: EP-S1-06-03 

SSID: B51Q 

State: Wisconsin 

Region: New England 

Work Area: RI/FS Oversight 

Action ID: BD 

Operable Unit: 00 

TO Type: Term 

Type Work: 

Task Order Status: On-going 

Performance Based: N 

Contract Period: Base 

TO Period of Performance Start: 5/23/2007 

TO Period of Performance End: 12/31/2010 

Reporting Period From: 8/28/2010 

Reporting Period To: 9/24/2010 

Invoice Date: 10/14/2010 

Invoice Number: A048 

Invoice Purpose: Monthly Progress 

Task Number: 03 

Task Title: Field Investigation/Data 

TOTAL, Weston Solutions COSTS 

Task Category: Field investigation 

2,169.03 163,062.67 

Name . Job Category 

Current 

Hours Dollars 

Cumulative 

Hours Dollars 

Approved Budget 

Hours Dollars 

TEAM SUB CONTRACTOR, Weston Solutions 

Labor 

Mehl Jr, Richard H 

Engineer Sr Total 

Hahn, Brian 

Geologist Sr Total 

Walls, Timothy ' ^ 

Geologist Mid Total 

SUBTOTAL, 1 ahor 

619.47 

1,435.20 

114.36 

2,169.03 

20,903 81 

17,647.62 

101,663.87 

152,300.01 

37,728,38 

726 20 

111,027.84 

149,482.42 

150,982.42 

SUBTOTALS FOR TAS IME AND TEAM SUBS) 

Name Job Category 

nt 

Hours Dollars 

ve 

H Dollars 

udget 

Ho Dollars 

SUBTOTAL, LABOR 

SUBTOTAL, OTHER DIRECT COSTS 

SUBTOTAL, SUBPOOL 

SUBTOTAL, SUBPOOL FEE 

SUBTOTAL, TASK 03 COSTS 

2,169.03 

0.00 

0 00 

0.00 

2,169.03 

152,764.68 

10,762.66 

0.00 

0.00 

163,527.34 

153,801.25 

19,289.28 

0.00 

0.00 

173,090.53 

Page 4 of 5 
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REPORT 1: TASK ORDER -- Task Level Specific Detail Report 
TOTALS FOR TASK ORDER Oil (ALL TASKS) 

Name 

TOTAL LABOR 

TOTAL OTHER DIRECT COSTS 

TOTAL SUBPOOL 

TOTAL SUBPOOL FEE 

Job Category 

^ 

TOTAL TASK ORDER Oil COSTS 

Current 

Hours Dollars 

2,861,73 

0.60 

0.00 

0.00 

2,862.33 

Cumu 

Hours 

lative 

Dollars 

266,498.23 

11,248.88 

0.00 

0.00 

277,747.11 

Approved Budget 

Hours Dollars 

474,800.29 

24,342.71 

0.00 

0.00 

499,143.00 

Average Hourly Rate 163.53 131.36 140.22 

Expenditure Limit Hours/Dollars 

Expenditure Limit Other Direct Costs 

Expenditure Limit Subpool (Fee Included) 

Total Expenditure Limit 

419,697.00 

0.00 

0.00 

419,697.00 

Approved Budget Hours/Dollars 

Approved Budget Other Direct Costs 

Approved Budget Subpool (Fee Included) 

Total Approved Budget 

474,800.29 

24,342.71 

0.00 

499,143.00 

Page 5 of 5 
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REPORT 2: Current Month & Cumulative Status Report 
Task Order Number: o i l Work Area Code: RI/FS Oversight 

Task Order Title: Milwaukee Solvay Coke & Gas Site, Wl Action Code: BD 

Contractor Name: Nobis Engineering Operable Unit: 00 

Contractor Number: EP-S1-06-03 TO Type: Term 

SSID: B51Q Type Work: 

State: Wisconsin Task Order Status: On-going 

Region: New England ' Performanced Based: N 

Current Month 

Contract Period: Base 

Period of Performarice Start: 5/23/2007 

Period of Performance End: 12/31/2010 

Reporting Period From: 8/28/2010 

Reporting Period To: 9/24/2010 

Invoice Date: 10/14/2010 

Invoice Number: A048 

Invoice Purpose: Monthly Progress 

Task 
No. 

01 

03 

Task 
Cat. 
Code 

PP 

Fl 

Labor Hours 

Engineer Sr 

Finance Manager 

Cost Reporter 

Project Administrator 

Total 

Engineer Sr 

Geologist Sr 

Geologist Mid 

Total 

Labor Dollars 

692.70 

2,169 03 

Other Direct Costs 

0.60 

0.00 

Subpool 

0,00 

0.00 

Fees 

0.00 

0.00 

Total Dollars 

693.30 

2,169 03 

Task Order Totals 2,861.73 0.60 0.00 0.00 2,862.33 

Cumulative To-Date 

Task 
No. 

01 

Task 
Cat. 
Code 

PP 

Labor Hours 

Engineer Sr 

Engineer Mid 

Engineer Jr 

Geologist Sr 

Geologist Mid 

Program Manager 

Finance Manager 

Cost Reporter 

Contract Manager 

Subcontract Administrator 

H&S Officer Mid 

Labor Dollars 

102,259.02 

Other Direct Costs 

471.22 

Subpool 

0.00 

Fees 

0,00 

Total Dollars 

102,730.24 

Page 1 of 2 
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REPORT 2: Current Month & Cumulative Status Report 
Task Order Number: 011 Work Area Code: RI/FS Oversight 

Task Order Title: Milwaukee Solvay Coke & Gas Site, Wl Action Code: BD 

Contractor Name: Nobis Engineering Operable Unit: 00 

Contractor Number: EP-S1-06-03 TO Type: Term 

SSID: B51Q Type Work: 

State: Wisconsin Task Order Status: On-going 

Region: New England Performanced Based: N 

Contract Period: Base 

Period of Performance Start: 5/23/2007 

Period of Performance End: 12/31/2010 

Reporting Period From: 8/28/2010 

Reporting Period To: 9/24/2010 

Invoice Date: 10/14/2010 

Invoice Number: A048 

Invoice Purpose: Monthly Progress 

Cumulative To-Date 

Task 
No. 

03 

09 

Task 
Cat. 

Code 

Fl 

RR 

Labor Hours 

Project Administrator 

Total 

Engineer Sr 

Engineer Jr 

Environ Scientist Jr 

Geologist Sr 

Geologist Mid 

Geologist Jr 

Technician-Field Jr 

Program Manager 

Total 

Engineer Sr 

Geologist Sr 

Program Manager 

Total 

Labor Dollars 

152,764.68 

11,474.53 

Other Direct Costs 

10,762.66 

15.00 

Subpool 

0.00 

0.00 

Fees 

0.00 

0.00 

Total Dollars 

163,527.34 

11,489.53 

Task Order Totals 266,498.23 11,248.88 0.00 0.00 277,747.11 

Task Order Expenditure Limit 419,697.00 

Page 2 of 2 
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REPORT 3: Variance Report Based on Expended to Date - Task Level 
Task Order Number: Oi l 

Task Order Title: Milwaukee Solvay Coke & Gas Site, Wl 

Contractor Name: Nobis Engineering 

Contractor Number: EP-S1-06-03 

SSID: B51Q 

Work Area Code: RI/FS Oversight 

Action Code: BD 

Funding Type: Site Characterization 

Task Order Status: On-going 

TO Period of Performance Start: 5/23/2007 

TO Period of Performance End: 12/31/2010 

Reporting Period From: 8/28/2010 

Reporting Period To: 9/24/2010 

Invoice Date: 10/14/2010 

Invoice Number: A048 

Task 
No. 

01 

02 

03 

09 

10 

11 

12 

13 

15 

Tasic 
Cat. 

Code 

PP 

CR 

Fl 

RR 

RV 

RP 

FS 

PR 

CO 

Task Title 

Proj Planning & Support 

Community Involvement 

Field Investigation/Oata 

Remedial Investigation R 

PRP Identif & Screening 

PRP Eval Remedial All. 

PRP Feasibility Study Rpt 

Post Rl/FS Support 

Task Order Closeout 

Cumulative 
t^ours 

Cumulative 
Loaded Dollars 

. Invoiced 

102,730 24 

0.00 

163,527 34 

11,489.53 

0.00 

0.00 

0.00 

0.00 

0 00 

Dollars 
Incurred But 
Not Invoiced 

0 00 

0 00 

0 00 

0.00 

0.00 

0 00 

0 00 

0.00 

0 00 

Total Invoiced 
+ Incurred But 
Not Invoiced 

102,730.24 

0.00 

163,527.34 

11,489 53 

0.00 

0.00 

0.00 

0 00 

0 00 

Approved Budget 

Dollars 

181,658 02 

6,971 60 

173,090 53 

49,745 62 

33,960 65 

15,549 40 

21,917.20 

14,728.26 

1,521 72 

Variance Based On 
Approved Budget 

% Hours 
Invoiced 

% Dollars 
invoiced 

56 55% 

0.00% 

94 48% 

23 10% 

0 00% 

0 00% 

0 00% 

0 00% 

0 00% 

% inv'd + 
Incr'd But 
Not inv'd 

56 55% 

0.00% 

94.48% 

23.10% 

0 00% 

0 00% 

0 00% 

0 00% 

0 00% 

Expenditure 
Limit 

Hours Dollars 

181,658 02 

6,971 60 

173,090 53 

49,745 62 

8,231.23 

0 00 

0.00 

0 00 

0.00 

Vanance Based On 
Expenditure Limit 

% Hours 
invoiced 

% Dollars 
invoiced 

56 55% 

0 00% 

94 48% 

23 10% 

0 00% 

0.00% 

0 00% 

0.00% 

0 00% 

277,747.11 277,747.11 499,143.00 55.64% 55.64% 66.18% 

Page 1 of 1 
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REPORT 3A: Variance Report Based on Estimate At Completion - Task Level 
Task Order Number: Oil 

Task Order Title: Milwaukee Solvay Coke & Gas Site, Wl 

Contractor Name: Nobis Engineering 

Contractor Number: EP-S1-06-03 

SSID: B51Q 

Work Area Code: RI/FS Oversight 

Action Code: BD 

Funding Type: Site Characterization 

Task Order Status: On-going 

TO Period of Performance Start: 5/23/2007 

TO Period of Performance End: 12/31/2010 

Reporting Period From: 8/28/2010 

Reporting Period To: 9/24/2010 

Invoice Date: 10/14/2010 

Invoice Number: A048 

t 

Task 
No. 

01 

02 

03 

09 

10 

11 

12 

13 

15 

Task 
Cat. 

Code 

PP 

CR 

Fl 

RR 

RV 

RP 

FS 

PR 

CO 

Task Title 

Proj Planning & Support 

Community Involvement 

Field Investjgation/Data , 
/ 

Remedial Investigation R 
PRP Identif. & Screening 

PRP Eval. Remedial Alt 

PRP Feasibility Study Rpt 

Post RI/FS Support 

Task Order Closeout 

Cumuiative 
Hours 

Cumuiative 
Loaded Dollars 

invoiced 

102,730.24 

0 00 

163,527.34 

11,489 53 

0 00 

0 00 

0.00 

0 00 

0 00 

Dollars 
incurred But 
Not invoiced 

0 00 

0 00 

0 00 

0 00 

0.00 

" 0 00 

0 00 

0 00 

0 00 

Total Invoiced 
+ incurred But 
Not Invoiced 

102,730.24 

0.00 

163,527 34 

11,489 53 

0 00 

0 00 

0 00 

0 00 

0 00 

Approved Budget 

Hours Dollars 

181,658 02 

6,971 60 

173,090.53 

49,745.62 

33,960 65 

15,549 40 

21,917 20 

14,728 26 

1,521 72 

Variance Based On 
Approved Budget 

% Hours 
invoiced 

% Dollars 
invoiced 

56.55% 

0.00% 

94 48% 

23.10% 

0.00% 

0 00% 

0 00% 

0 00% 

0 00% 

% inv'd + 
incr'd But 
Not inv'd 

56 55% 

0 00% 

94 48% 

23 10% 

0 00% 

0 00% 

0 00% 

0 00% 

0.00% 

Estimated Cost 
At Completion 

Hours Dollars 

181,658 02 

6,971 60 

173,090 53 

49,745 62 

33,960 65 

15,549 40 

21,917 20 

14,728 26 

1,521 72 

Variance Based On 
Estimate At Completion 

% Hours 
Invoiced 

% Dollars 
invoiced 

100 00% 

100 00% 

100 00% 

100 00% 

100 00% 

100 00% 

100 00% 

100 00% 

100 00% 

277,747.11 55.64% 55.64%  499,143.00 

Page 1 of 1 
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standard Form 1034 

Revised January 1980 

Department of the Treasury 

1 TFRM 4-2000 

1034-118 

PUBLIC VOUCHER FOR PURCHASES AND 
SERVICES OTHER THAN PERSONAL 

VOUCHER NO 

A048 

U.S DEPARTMENT, BUREAU, OR ESTABLISHMENT AND LOCATION 

Environmental Protection Agency 
Research Triangle Park 

' Financial Management Center (D143-02) 
Research Triangle Park, NC 27711 

DATE VOUCHER PREPARED 

October 14, 2010 
SCHEDULE NO' 

CONTRACT NUMBER AND DATE 

EP-S1-06-03 9/21/06 
REQUISmON NUIBIBER AND DATE 

PAYEFS 
NAIIflE 
AND 

ADDRESS 

r 

L 

Nobis Engineering, Inc. 
18 Chenell Drive 
Concord, NH 03301 

DATE INVOICE RECEIVED 

DISCOUNT TERIlflS 

PAVEE'SAeCTNUMBfeR 

If questions on this invoice, call 603-724-6230, Janet Riel, Finance Manager 
SHIPPED FROM TO GOVERNMENT B/L NUMBER 

NUMBER 
/iiND DATE 
OF ORDER 

DATE OF 
DELIVERY 

OR SERVICE 

ARTICLES OR SERVICES 
(Enter description, item number of contract of Fee/era/ supply 

schedule, and other Information deemed necessary) 

QUAN-
TfTY 

COST I PER 

8/28/10-09/24/10 Task Order 0011-RS-BD-B51Q, Milwaukee Solvay Coke & Gas RI/FS OS $2,862.33 

KCOUtniNG CLASSIFICATION 

CHECK NUMBER ON ACCOUNT OF U.S. TREASURY ON (Name of Bank) 

1 V^tien stateci in foreign ourrent7, insert name of currency 
2 If ttie ability to certify and authority to approve are combined In one person, one signature is necessary: 

ottiemvise ttie approving officer will sign in ttie space provided, over ills official title 
3 Wtien a vouctier is receipted in ttie name of a company or corporation, ttie name of ttie person writing ttie company 

or corporate name, as well as ttie capacity in wtiicii tie signs, must appear. For example: "Jotin Doe Company, per 
John Smith, Secretary" or "Treasurei", as the case may be 

Previous e<lltlan usallle U S GOVERNMENT PRINTING OFFICE 1986-0-491-248/20830 NSN 754(M)[M34-420e 

PRIVACY ACT STATEMENT 
TTie Inlbnnation requested on ttils form Is required under the provisions of 31 U.S.C. 82b and 82c, tor ttie purpose of « 
disbursing Federal money. The Infonnatlon requested is to Identity ttie particular creditor and the amounts to be paid. 
Failure to fumish this information will hinder discharge of the payment obligation. 



Substitute for 
Form 1035 

PUBLIC VOUCHER FOR PURCHASES AND 
SERVICES OTHER THAN PERSONAL 

Continuation Sheet 

Environmental Protection Agency, Washington, DC 20460 

Contractor: Nobis Engineering 

Voucher No: A048 

Schedule No: 

Sheet No: 6 

TASK ORDER MONTHLY INVOICE • Task Order 011-RS-BD-B51Q, Milwaukee Solvay Coke & Gas Site, Wl 

Saturday, August 28, 2010 - Friday, September 24, 2010 

HOURS: 
Prime 

Chemist Sr 

Chemist Mid 

Engineer Sr 

Engineer Mid 

Engineer Jr 

Environ Scientist Sr 

Environ Scientist Mid 

Environ Scientist Jr 

Geologist Sr 

Geologist Mid 

Geologist Jr 

Risk Assessor Sr 

Risk Assessor Mid 

Technician (CAD/GIS) Sr 

Technician (CAD/GIS) Mid 

Technician-Field Sr 

Technician-Field Mid 

Technician-Field Jr 

Toxicologist Sr 

Toxicologist Mid 

Program Manager 

Finance Manager 

Cost Reporter 

Contract Manager 

Subcontract Administrator 

H&S Officer Sr 

H&S Officer Mid 

Project Administrator 

TOTAL 

Team Subcontractors 
Chemist Sr 

Chemist Mid 

Engineer Sr 

Engineer Mid 

Engineer Jr 

Environ Scientist Sr 

Environ Scientist Mid 

Environ Scientist Jr 

Geologist Sr 

Geologist Mid 

Geologist Jr 

Risk Assessor Sr 

Risk Assessor Mid 

Technician (CAD/GIS) Sr 

Technician (CAD/GIS) Mid 

Current Cumulative FUNDING AMOUNT: $419,697.00 

EXPENDITURE LIMIT: $419,697.00 

Company Co eering 

non-responsive



Substitute for 
Form 1035 PUBLIC VOUCHER FOR PURCHASES AND 

SERVICES OTHER THAN PERSONAL 
Contractor: Nobis Engineering 

Voucher No: A048 

Schedule No: 

Continuation Sheet 

Environmental Protection Agency, Washington, DC 20460 

Technician-Field Sr 

Technician-Field Mid 

Technician-Field Jr 

Toxicologist Sr 

Toxicologist Mid 

Program Manager 

Finance Manager 

Cost Reporter 

Contract Manager 

Subcontract Administrator 

H&S Officer Sr 

H&S Officer Mid 

Project Administrator 

TOTAL 

COSTS: 
Direct Labor 

Other Direct Costs 

Travel 

Team Subcontractors Costs 

- Weston Solutions 

- Avatar Environmental 

Subpool 

Total Direct Costs 

Subpool Fee 

Amount Claimed 

Sheet No: 

V 

Current 
398.21 

0.60 

0.00 

2,463.52 

2,463.52 

0.00 

0.00 

2,862.33 

0.00 

2,862.33 

7 

Cumulative 
53,708.45 

151.84 

0.00 

223,886.82 

223,886.82 

0.00 

0.00 

277,747 11 

0 00 

277,747.11 
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